
Lanes Cove Fish Shack Building Committee 
Minutes of meeting of 3/4/2013 

 
Meeting 72 of the Lanes Cove Fish Shack Building Committee was held at the City Hall Annex on 
Pond Rd at 2:00 pm on March 4, 2013  
 
Members present were: (4 of 7 thus a quorum) 
Jim Hafey(Chairman) 
Damon Cummings (Secretary) 
Bill Sanborn 
Barbara Jobe 
 Missing:  Russell Hobbs,  Jim Caulkett, Arnie Shore 
 
 
  
           Minutes of the meeting of February 25, 2013 were accepted. 
  
 It was moved and voted unanimously that Damon would deliver the letter to CPA management 
declining their grant for the Lanes Cove Fish Shack Project. Due to incredibly generous private 
donations, the support of the Waterways Board, and volunteer labor, the expenses on the project are 
nearing an end with privately raised funds remaining in our account at the Gloucester Fund. 
 
 Barbara will update the progress report with pictures of the new rafter installation for the oral 
report to the Council on the project.  
  
 It was voted unanimously that Jim Hafey will report to the City Council at their meeting of 
March 26 
 
 Barbara reports that the Gloucester Fund has paid the old invoice from JR Smith.   
 
             Shingles are completed on the East side; pump jacks on the north side are in place. Jim Hafey 
says we must do the roofing as soon as we get good weather after this coming weekend and we should 
keep an eye on long range forecasts. 
 
 Our next meeting will be at the City Hall Annex, Pond Road on March 11, 2013 at 2 PM. 
 
            The meeting adjourned at 2:20 pm. 
 
            Damon E Cummings 3/5/2013 
============================================================ 
Letter to CPA appended for the record: 
 
          3/4/2013 
 
Community Preservation Act Committee: 
Dear committee, 
 The Building Committee for the Lanes Cove Fish Shack would like to thank the Community 
Preservation Act Committee for offering to fund materials for reconstruction of the building. At this 
time, March of 2013, most of our materials have been purchased and construction is nearing 



completion. We have enough privately donated funds in our account to complete the project and 
therefore will not have a need for CPA funding. We know that there are other worthy projects hoping 
for support and therefore wish to make the CPA funds committed to our project available for others. 
 
Sincerely, 
 
 
Damon E. Cummings, Secretary 
Building Committee for the Lanes Cove Fish Shack 
 


